

Lab Integration Update

Where the Vyara ⇌ MI Partner lab integration stands: the approach settled on **zero changes on the Salesforce side**, both booking paths built, and reception booking going live first.

● Build complete · pending go-live

Date 2026-08-21

From Vyara Engineering

— IN BRIEF

The headline

● APPROACH

Zero Salesforce dev.

Vyara books through the lab's existing endpoints; the lab builds nothing new.

● LIVE FIRST

Reception booking

(option 1). Reception books each prescribed test at sign time.

● STAGED

Patient self-booking

(option 2). Built and behind a flag — switch on later, no rebuild.

— HOW WE GOT HERE

Decision log

Three decisions shaped the final design. The order matters — each one narrowed the build.

1

STARTING POINT

Approach 1 — prescription-notify

Vyara would notify the lab the moment a test is prescribed, and the lab's team would book the slot. This needed one **new** endpoint on the lab side: a notify that accepts an order with no appointment time.

2

CONSTRAINT

The lab won't develop anything → pivot to zero-change

Since the Salesforce team is not keen to build, we removed the only thing that required their effort. Vyara now sources a slot from the lab's **existing** `getAvailableSlots` and books via their **existing** `bookFullAppointment / EnquiryCenterAppointment`. The lab's only role is collecting the sample and posting the status webhooks it already sends.

3

ROLLOUT

Reception first, patient portal staged

Both booking paths were built. **Reception booking (option 1)** goes live now. **Patient self-booking (option 2)** is complete but gated behind a feature flag so it can be turned on later without any further development.

— WHERE IT STANDS

Current state

Everything below is built and verified. Nothing calls the live lab or the UAT database yet — that waits on the go-live steps.

CAPABILITY	STATUS	NOTE
Order created on prescription sign	Built	Signing a consultation creates a lab order awaiting a slot.
Reception booking — option 1	Live path	New /admin/lab-scheduling screen for reception.
Patient self-booking — option 2	Staged (flag off)	On the patient portal; hidden until the flag is flipped.
Slot lookup + booking (home & centre)	Built	Uses the lab's existing endpoints only.
Status webhooks from the lab	Built	Appointment status, reports, centre outcomes received & reconciled.
Test & centre master sync	Built	Maps our tests to the lab's test IDs.
Database changes	To apply	Migrations written & verified; not yet applied to UAT.
Live lab calls	Off	Integration disabled by default until credentials are in.

— QUALITY

What we verified

- ✓ Type-checks, linting, and a full production build all pass.
- ✓ Database migrations were checked against the schema — **an exact match**, and they apply cleanly on a fresh database.
- ✓ The end-to-end flow was smoke-tested on a throwaway database: order creation on sign, booking guarded when the integration is off, and status updates applied correctly.
- ✓ The shared UAT database was **not touched** — every DB change is staged as a manual, additive step.

— TO GO LIVE

Next steps

Two owners. Once these are done, option 1 is live; option 2 is a single flag away.

VYARA

Apply the database changes to UAT (a one-time additive migration) and load the lab credentials into the environment, then switch the integration on.

MI PARTNER

Confirm we may use the existing endpoints, share the exact `getAvailableSlots` response shape, rotate the leaked UAT credentials, and confirm the webhook authentication method.

THEN

Go live with reception booking. When ready, enable patient self-booking by flipping one flag — no further development.

Reference. The full technical contract — flow diagram, API payloads, and open items for the MI Partner team — is in the accompanying **Integration Specification**.